## Priority Countries Consolidated Ebola Virus Disease Preparedness Checklist and Dash Board

COMPONENT	Chec klist # Minimum Requirement Tasks for Global Prepa		Veighting	Benin	Burkina Faso	Central African Republic	Cameroon	Cote d'ivoire	Ethiopia	Ghana	Guinea Bissau	The Gambia	Mali	Mauritania	Niger	Senegal	Тодо		Additional Requirement Tasks for Priority Countries		Benin	Burkina Faso	C.A.R	Cameroon	Cote d'Ivoire	Ethiopia	Ghana	Guinea Bissau	The Gambia	Mali	Mauritania	Niger	Senegal	Тодо
	Establish coherent plans and procedures for coordination and incident mana- include liaison between the Health ICD and Masteoul Disaster Management E minimum bis hould include: Total and Ogungiam Drutinge, Openicalian 1.1 levels of coordination and management; Communication channels within ICD latences IDC,MIA, partners and the public; Coordination for doors support a level.	gement to 32% itructures, as a and tactical C/MS and it the country	6 B	In Process	in Process	Not Started	is Process	in process	is Process	in process	in process	Complete	in process	In Process	in Process	is process	in Process	15	Mendaenhip to the Canonitizer / Ebda Task Force at national and in "in-risk" districts are molected and updated.	25%	in Process	Not Reported	In Process	In Process	Not Started	Completed	Not Started	in process	In Process	Comlpeted	Completed	Completed	ist Started	ot Started
	Text coordination and operations through simulation exercises and drills.	325		Not Started	Not Sarted	Not Started	Not Started	Not Started	Not Started	Not Started	in process	Not Stated	Completed	Not Started	Not Started	Not Started	Not Started	1.6	Identify, train and designate incident Manager / Operations Manager who are empowered to make operational decisions.	20%	in Process	Not Started	Not Started	Not Started	In Process	in Process	in process	In process	Not Started	Completed	Not Sarted	Not Stanted	n Process	n Process
1 Coordination	Contingency or emergency plans exist and are fully budgeted for fund identifies		6 <mark>1</mark> 8	in Process	In Process	in Process	in Process	in process	Completed	In process	in process	Completed	In Process	In Process	Completed	in process	in Process	1.7	Establish EOC/IMS personnel at the subnational / district level for localized EOC/IMS coordination and management.	20N	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	In process	Not Started	Completed	Not Sarted	In Process	ist Started	kot Started
	Review of current policy and legislative frameworks to ensure that they will p 1.4 authorization for the preparedness measures that are proposed.	provide the 20%	6 Br	in Process	Completed	Not Staned	In Process	in process	is Process	Not Started	in process.	Not Stated	in process	is Process	In Process	Completed	in Process	1.8	Implementation of a multisectoral and functional committee / Ebola Task Force at the national and subnational / district levels.	22N	Not Started	Not Started	In Process	in Process	Not Started	Not Sarted	in process	in process		Completed	Completed	In Process	Competed	n Process
				es.	285	as a	es.	as.	20%	ex.	os	SON.	20%	05	20%	20%	ax		Indexta an unavailable of y warms were.	15%	Not Sarted	in Process DNG	Not Started	Not Started	Completed 15N	Completed	in process ONG	in process QN	Comipete 0%	Completed 100N	Not Reported	Not Samed	n Process	ot Started OK
	identify and assign team leader(s) and multidisciplinary members. Equip the to 2.1 an ambulance that can deploy within 24 hours.	earn including 42%		Not Started	in Process	Not Started	In Process	in process	Completed	Completed	in process	in Process	in Process	in Process	in Process	Completed	In Process	2.6	Train the subnational RRT in surveillance and contact tracing.	60%	Not Started	in Process	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	Not Started	in Process	Not Sarted	In Process	Completed	iot Started
Banid Barransa	2.2 Ensure clear lines of responsibilities for the activation and coordination of th response to potential EVD cases.	e RRT in 32%	6 N	Not Started	In Process	Not Started	Not Started	Completed	Completed	Not Started	In process	In Process	in Process	Completed	in Process	Completed	In Process	2.5	Map potential health facilities at the district level that are ready to potential EVO cases.	20N	Not Started	Not Started	Not Started	In Process	Completed	Not Started	Completed	Not Started	Not Started	Completed	Not Reported	Not Started	iot Started	In Process
2 Rapid Response Team (RRT)	Provide the required training for RRTs including case management, specimen 2.3 transport, contact tracing, decontamination, outbreak investigation, and soci	acquisition and 32% al mobilization.	• •	Not Started	In Process	Not Stanted	is Process	Not Started	Completed	Not Started	in process	In Process	in Process	Not Started	in Process	In Process	in Process	2.6	In the absence of an EVD case in the country after 60 days, conduct at least one simulation exercise to maintain the capacity of the RRTs to respond quickly.	20%	Not Started	Not Started	Not Started	Completed	Not Started	Not Started	Not Started	Not Started	Not Started	in Process	Not Sarted	Not Stanted	kot Started	Not Started
			•	os	ox.	are	en.	30%	100N	42%	oni	6%	as.	20%	as.	20%	an				an	ons	ox	20%	20%	ox	20%	ox	0%	20%	on	ons	an.	8
	Develop a comprehensive strategy, plan and budget for engaging with the me 2.1 (including a scaled-up approach). Map out, identify and monitor critical comm networks and rumours.	dia and public 25% nunication	6 <b>8</b>	in Process	in process	Not Staned	Not Started	in process	Completed	in process	in process.	Completed	Completed	in process	In Process	Competed	Completed																	
	networks and rumours. Establish a functional communication coordination mechanism to engage all pickuling civil society organizations and MSDa) and the community. Map-out, tain spokenersons/lver actions/mobilizen, such as religious leaders, politicia basiers and media is utaka nud runal areas.	stakeholders 25% identify and as traditional	6 <mark>1</mark> 1	Is Process	In process	in process	Not Started	in process	Completed	Completed	Not Started	Completed	In Process	in process	Completed	Competed	In Process																	
Public Awareness	haders and media is urban and rural areas. Develop a risk communication strategy and plan. Map out and identify comm 2.3 capacities and expertise within the public health and other sectors.	unication 206		in Brocem	in process	Not Games	Key Output	in oracean	in Process	in mores	in process	in any set	Completed	in movem	In Process	Compated	in Process																	
Engagement				Constituted			Not Desired	in process	Considered	Constituted		Completed 4	Contract		Considered	Constitut	-																	
	Develop or adapt, review, translate into local languages and disseminate targ 3.4 for the media, health care workers, local and traditional leaders, churches, so traditional healers and other community stakeholders.	heok,		30%	0%	(%).	N. ALCON	as	70%	Congenito Conc	0%	206	205	0%	50%	1006	306																	
	Strengthen infection prevention and control guidelines and SOPS in all health	facilitat 20%		is Drovans	in Process	Not Garned	in Provens	Not Reported	in Process	Not reported	in reven	Consisted	in Process	in Process	in Process	in Process	in Process	_	Meetily and anoth hashift for littles in setting on hash instation units (2 hashift for notaestial	102%	Not Gastad	Not Garried	Not Owned	Combatted	Commented	Correlated	Completed	Not Distant	in model	Consistent	Completed	Bot Quest	a Davies	In Orecast
	41			in Process	In Process	Not Started	In Process	in process	Completed	Not reported	in process	is Process	Completed	in Process	In Process	In Process	in Process	4.4	identify and equip health facilities in setting up basic isolation units (2 beds) for potential EVD cases in regional and district hospitals and all designated points of entry.															
Infection Prevention	Provide health facilities with basic hygiene, sanitation, disinfection, PPC inclus 4.2 water and electricity. Priority should be given is a hospitalit, then health centre districts.	is in priority	_	and Provided	in Denner	Not Desired	No. Concert	Considered	Contracted	Not reported	The Design	In Process	in Operand	In Process	in One and	in Process	-																	
& Control (IPC)	Equip and adequately train healthcare workers including environmenta 4.3 personnel, hygienita / cleaners on additional PC measures and wate processes, with priority for those in first contact with patients and at all and treatment centres.	d health a management isolation units	·				ALC: NOT A DESCRIPTION	Carqueoro	compress	inas reported	NO. ANIMA		in Process	in Process	al Process	II POLEI																		
			•	0%	ox	on.	en.	40%	20%	ox	0%	30%	20%	en:	as.	0%	an				8	ал.	ex.	100%	100N	100%	100%	ax	ons	100N	100%	es.	×	×
	Designate and set-up at least one facility with adequate supplies and isolation facility with adequate supplies and isolation ready to provide care to a patient or cluster of patients with suspected EVO.	n room(s), 25%		Not Started	in Process	in Process	Completed	Completed	in Process	Completed	Completed	In Process	in process	in Process	in Process	Completed	Completed	58.5	Identify health facilities at the district level that can be turned into an ETC at short notice.	25%	Not Started	Not Started	Not Started	Not Started	Completed	Completed	Not Started	Not Started	Not Started	Not Started	Completed	Not Started	Completed	n Process
	Define and implement all SQPs related to logistic components (procurement, mobilization, sample transport, telecommunications uses, structures support 5a-2 maintenance, transport resources mobilization, and security management).	stockpile 25% and	· •	Not Started	Not Started	Not Reported	In Process	Not Reported	Not Reported	Not Reported	Not Reported	In Process	in process	is Process	in Process	in Process	in Process	52.6	Identify health facilities at the local level that can be lamed into an ETC at short notice.	25N	Not Started	Not Started	Not Started	Not Started	Not Started	Completed	Completed	Not Started		Not Started	Not Started	Not Started	ist Started	lot Started
5a Care Management	Identify and train clinical staff on EVD case management and on additional IP 5a.3 possible by using experienced clinicians as mentoring staff.			Not Started	Not Started	in Process	in Process	Not Reported	Completed	Not Reported	Not Reported	In Process	in Process	in Process	in Process	in Process	In Process																	
Su cuse management	5a.3 pursue by using experiment or instance is removing user. Equip and adequately train ambulance teams to transport suspect EVD cases			Not Started	in Process	Not Started	Not Started	Completed	Completed	Completed	Completed	Not Stated	Not Started	Not Started	Not Started	Not Started	In Process																	
	58.4																																	
	Stabilith SDPs for safe and dignified burials and decostamination.	525		en. Not Started	ox Not Sarted	os. Not Sarted	ex.	SON Not Started	Sex.	S2N	SON	15N Completed	ans Completed	os Not Started	ans In Process	25% Completed	25% Not Started			258	drs.	ons	0% Not Started	ox Not Started	75% Completed	500% Completed	XX Not Started	an Not Started	ox Not Started	ers.	75% Not Sarted	ox Not Started	ISN.	ns Not Started
	So. 1 Equip and train at least one burial team (4 people to carry bodies, 1 to dointe So.2 community communicator, 1 supervisor, 1 diver).	ct, 1 52%		Not Started	Not Sarted	Not Started	Not Started	Not Started	in Process	Not Started	Not Started	Not Stated	in process	Not Started	Not Started	in Process	Not Started		Ensure a dedicated transportation process is in place to bury human remains safely. Ensure buriels teams have screen in process disease and notantial security support	32N	Not Started	Not Started	Not Started	Not Started	Completed	in Process	Not Started	Not Started	Not Started	Not Started	Not Sarted	Not Started	iot Strated	Not Started
Sb Safe and dignified burials																			Ensure burists teams have access to grave diggers and potential security support during the buriel process. Identify appropriate secured buriel ground with agreement of the community.	25N	Not Started	Not Started	Not Started	Not Started	Not Started	Completed	Not Started	Not Started	Completed	Completed	In Process	Completed	Competed	Not Started
				~	ex.	es.	*	~	Sex.	ох	on.	ex.	50%	er.	as.	Serie	ож				ar.	ox.	ox	ox	esn	70%	ers	ex.	oni	15X	on	HX .	lox	
	Establish a 24/7 hotline or ensure existing emergency numbers can manage a 6.1 staff on alert processes and requests for information related to EVO. Ensure staffing allowing for shift working and a plan for escalation if needed.	lerts. Train 20% appropriate	. e	Competed	In Process	in Processs	Not Started	Completed	Competed	In Process	in Process	is process	Completed	Completed	in Process	Competed	Completed	6.6	Ensure that an event-based surveillance system is in place and able for timely follow-up of information/numours from all sources including the community, media, etc.	42N	Not Started	Not Started	Not Started	Not Started	Not Started	in Process	Completed	In Process	Not Started	in Process	Not Sarted	Not Started	n Process	n Process
	Provide guidance (guidelines, case definition and investigation forms) to all le 6.2 healthcare system adapted to the respective level as needed.	vels of the 20%		Not Started	Completed	Not Staned	is Processs	Completed	Completed	Completed	in Process	is process	Completed	Not Started	Not Started	Completed	in Process	6.7	identify human resources for community surveillance (community HCWs, volunteers, NGOs, traditional healer, community leaden, etc.).	32N	Not Started	Not Started	Not Started	Not Started	Not Started	Completed	Completed	Not Started	Not Started	Not Stanted	In Process	in Process	Completed	Not Started
6 Epidemiological	Provide specific training on the use of EVD case definition and completing the form			Not Started	In Process	Not Started	in Process	Not Started	in Process	in process	in process	is process	In Process	Not Started	in Process	Completed	In Process	6.8	International Internet, Local Case definitions for community use.	32%	Not Started	Not Started	Not Started	Not Started	Net Started	Completed	Completed	in Process	in process	Completed	In Process	Not Started	Completed	of Started
Jurelinance	Course that an event-based surveillance system is in place and able for timely information/smouth from all source including the community, media, etc. Catability immediate lines of reporting for potential EVO cases (dead or allve) authority for such action.	with clear 22%	· ·	Not Started	In Process	Not Stanted	Not Started	Not Reported	Completed	Comipeted	In Process	Not Stated	Completed	Not Started	In Process	Completed	in Process			¥														
	u.s authority for such actions.		2	20%	22K	on:	<b>0%</b>	60%	80%	42N	0%	0%	60%	20%	as	80%	20%				×	а. а.	ex.		234	62%	100%	ox.	<u>05</u>	30%	0N	0%	2N	<u>s</u>
	Contact tracing guidelines and SDPs available and disseminated to the nation 7.1 autional level.	al and sub- 32%		Not Started	Not Sarted	Not Staned	Not Started	Not Started	Not Reported	Not Reported	Not Reported	is Process	Not Reported	Not Started	in Process	Not Reported	in Process		Train district level staff on contact tracing.	52N	Not Started	Not Started	Not Started	Not Started	Not Started	In Process	Completed	in Process	Not Started	Not Stanted	Not Started	Not Sarred	kat Started	Not Started
		usement. 52%		Not Started	In Process	Not Started	Not Started	Not Started	Completed	Completed	In Process	In Process	Completed	Not Started	Not Started	Not Started	Not Started	2.4	Train sub-district and community level staff on contact tracine and identify a local source of	52N	Not Started	Not Started	Not Started	Not Started	Not Started	Not Seried	in Process	In Process	Not Started	Not Started	Not Started	Not Started	ist Started	Not Started
7 Contact Tracing	ran at wait one seam at the randona www on contact tracing and data man ran at wait one seam at the randona www on contact tracing at and sub-rational levels.			Not Started	Not Ranted	Not Stanted	Not Stated	Not Started	is Process	Not Reported	Not Reported	Ls Process	Not Reported	Not Started	in Process	Not Started	Not Started	7.5	Train sub-district and community level staff on contact tracing and identify a local source of contact tracer for all areas.		,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,									,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		
	7.3 and sub-national levels.			ex.	ox.	ces.	ex.		Sex	SON	0%	en.	50%	ox.	as	ex.	0N									ox	20%	0%						
	Establish a national referral laboratory responsible for analysis or specimen h 8.1 biological samples and ensure that referral procedures are known at the sub-	nandling of 25%		Not Started	Completed	in Process	Not Stated	in Process	Completed	Completed	Not Started	is process	Completed	Completed	Completed	Completed	Completed																	
	Develop protocols for specimen collection and shipment from potential EVD 8.2 designated reference laboratory for confirmation at national or international	cases to a 25%	6 N	Not Started	Completed	Completed	Completed	In Process	In Process	Completed	In Process	Not Started	Completed	Not Started	Completed	Completed	Completed			V														
8 Laboratory	distribution and repletabilitent of triple packaging. Ensure laboratory personnel are trained on safety procedures and IPC for spr 8.3 collection, packaging, labelling, referral & shipmeet, including certification for	cimen 25%		Not Started	Completed	Completed	Completed	In Process	in Procecss	in Process	Not Started	is process	Not Started	Completed	In Process	Completed	Completed			V														
	of infectious substances. Establish stand-by amangements and ensure agreements are in place with Will 8-4 Collaborating Centres for confirmatory testing and with relevant air-lines to a intermetionally.	HD 25%	•	Not Started	Completed	Not Samed	Completed	Not Reported	is Process	In Process	Not Started	is process	Completed	In Process	In Process	Completed	Completed			V														
	Enume that a contingency plan is in place at designated PoE (alcosts, ports a 9.1 crossing).			en. In Process	100% Completed	SEN.	75%	as Completed	25%	san	on: Complete	es.	75% Completed	son	SON	sees.	102% Completed		Review and last current communication systems behavior for basils authorities and	32%	Not Sect	in Process	In Process	Not Santa	in Process	Concieted	in Procest	Not State	na izani	in Procest	Not Surge	Concietar	Process	In Process
				is Process	In Process	Not Started	In Process	In Process	Completed	In Process	Completed	in process	Completed	in Process	In Process	Completed	Not Started	9.6	Broker and test current communication systems between PoC health authorities and conveyance aperation, and between PoC health authorities and analosal health surveillance common provide metals that and the second seco	50N	In Process	Not Started	Not Started	Not Started	Is Process	Completed	In Process	Not Started	Not Started	Completed	In Process	In Process	Completed	In Process
	dently internal healthcare facilities for each NG and develop an ICD to suf- 8.2 manage and net respect cases from PAS to a devigented hospital or health dently trained searce, propositional to the volume and frequency of travelle 8.2 mass and correctly manage any potential ICM cases, applying proper ICC pro-	on facility.		Completed	In Process	Not Stanied	In Process	in Process	Completed	In Process	In Process	In process	Completed	in Process	In Process	In Process	In Process	9.7	Interest parts, there is accurate and interest to control and the original of the online and processes for handling potential IVOs cases, and emphasise the need of conveyance operators to immediately notify Pol basich authorities.															
9 Travel/Point of	9.3 assess and correctly manage any potential EVD cases, applying proper IPC pro	acedures.																V	¥	¥/////////////////////////////////////														

c	OMPONENT	Chec klist Minimum Requirement Tasks for Global Preparedness	Weighting	Benin	Burkina Faso	Central African Republic	Cameroon	Cote d'Ivoire	Ethiopia	Ghana	Guinea Bissau	The Gambia	Mali	Mauritania	Niger	Senegal	Тодо	Chec Kinst # ddbitional Requirement Tasks for Priority Countries weighting Benin Benin Fasto Fasto
	Entry(PoE)	2.4 Develop an SOP for implementing exit screening in the event of a confirmed EVD case.	20%	N of Started	in Process	Not Staned	n Process	in Process	Completed	in Process	Not Started	Completed		In Process	in Process	Competed	In Process	
		forume each PoE has immediate access to equipment and supplies (PPE, infranted thermometers, cleaning and disintecting products, observation/isolation facilities and an ambulance, depending on location).	20%	is Process	in Process	Not Stand I	n Process	in Process	Completed	in Process	in Process	in process	in Process	In Process	in Process	is Process	in Process	
				35N	15%	os c	×	15%	100%	ox.	25N	0%	20%	0%	an:	45N	15%	0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0
		Define an operational budget for activities (communication, enhanced surveillance, 10.1 investigation, etc.], pre-epidemic detection and for the preliminary response.	22%	Not Reported	Completed	Completed 1	n Process	Not Started	Not Started	in Process	Not Reported	is process	Completed	Completed	Not Report	Completed	in Process	startly fudge particles and motion for sources and motions to and 200 the layered and the source of motion for sources and motions to another and the source of motion for sources and
		Establish or render an easily accessible contingency funds for immediate response to an 10.2 outbreak at national and other appropriate sites	325	Not Reported	In Process	Not Stanied	Completed		Not Started	Not Started	Not Reported	Not Started	Completed	Completed	Not Reported	is Process	Not Started	La chargin sprafactur former constraints and for cally and door sprafactur. All sprafactur and the sprafactu
10	Budget	Identify legal framework that allow for the spending of emergency funds and the process to 10.3 transfer emergency funds from the central level to all identified locations for emergency use.		Not Reported	in Process	Not Samed	n Process		Completed		Not Reported	Not Stated	Completed		Not Reported	In Process		
		Establish a compensation and bandria package for all high-risk workers covering 10-4 semanation and motivation for high-risk assignment and compensation in case of infection and death.	32%	Not Reported	In Process	Not Sarted	ist Stated	Not Started	Not Reported	Not Started	Not Reported	Not Started	Not Reported	Not Started	Not Started	Not Reported	Not Started	
				6%	20%	20%	en e	ex.	20%	es.	05	6%	70%	70%	85	20%	ox	9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9
		Implement logistics component at the IMG coordination level (Viational and sub-national), to 11.1 define and put in place all requested means within the stipulated time frame and quality standards.	25%	Not Reported	In Process			Not Reported		Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	In Process	Not Started	In Process	1 and party weeks of prevent law previous grant pre
		Evaluate storage capacities and the stock management system in place, identify stockpile 11.2 meeds across all components, and implement an efficient stockpile management system if required, at nationalized and at district level, for the 23 essential element [see ref doc 23	15%	Not Reported	Not Started	Not Staned	kot Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Started	Completed	Not Started	12 Table the connection to make a second sec
		Identify and ensure all transport requirements for both goods and persons, according to 11.3 ineeds and security requirements, across all components. At least one ambulance should be identified and adequately prepared for the transport of Ebola patients (driver should be trained to the specificity of Ebola patient transport)	50%	Not Reported	Not Started	Not Samed	kat Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Started	Completed	Not Started	List     Rest     National     Nation and in the inite ander and in the inite ander an
		Evaluate if the existing the sample transport is reliable and operational and if not identify and establish an adequate and reliable sample transport system at both national and international levels from the point of origin to the reference lab, including the financial resources for such activities.	10%	Not Reported	Completed	Not Stand b	kot Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Started	Completed	Completed	112 Relations to the second process of the s
11	Logistics	Identify and assess potential isolation structures in respect to: infection control and 11.5 adequate kolation possibilities, waste management, water and power supply.	10%	Not Reported	In Process	Not Started	ist Reported	Not Reported		Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Started	Not Started	in Process	
		Identify and train the human resources required to ensure all activities can be implemented 11.6 [logistics, drivers, safe burial teams, security, administration, procurement, storekeeper, etc.].		Not Reported						Not Reported				Not Reported	Not Started	Completed	Not Started	
		Map out all available resources including localisation of new potential with possible 11.7 capacities.	20%	Not Reported	Not Reported	Not Reported	kot Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	
		Identify suppliers of standard essential items for emergency response locally/ 11.8 internationally. Assess their delivery capacity/time. It may be worth to develop pre-supply agreement.	5%	Not Reported	Not Reported	Not Reported	ist Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	Not Reported	
				0%	10%	ons	×	<b>0%</b>	0%	0%	0%	0%	<b>0%</b>	0%	an .	Sex	10%	9% 0% 0% 0% 0% 9% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%