

Annex 1: L3 Cluster activation checklist for the first three months															Days							Week		Month	
Action	Deliverable	Location of focus action	Lead	Timing	0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	3	4	2	3		
Pre-declaration stage																									
Assess country level coordination capacity by Global CLA and Global Cluster in consultation with Partners and field offices	Input to ED meeting on existing in-country capacity	Global, consulting country and region	GCLA + GCC + Global Cluster Partners	within 48 hours	X		X																		
Emergency Directors meet for Initial analysis of context, capacity, response requirements and make proposals to IASC Principals	Proposal for IASC Principals' decision on emergency	Global	Emergency Directors	within 48 hours			X																		
Leadership																									
IASC Principals (including GCLA) meet and determine level of emergency	Determination of Level 3 emergency status	Global	IASC Principals and CLA	within 48 hours			X																		
Global Cluster Lead Agency / Global Cluster deploys 'L3 ready' cluster coordinator on 'no regrets' basis	Staff in place	Global	GCC + GCLA	within 72 hours				X																	
GCLA / Global Cluster deploys IM specialist(s) on 'no regrets' basis	Staff in place	Global	GCC + GCLA	within 72 hours				X																	
GCLA and Global Cluster Partners deploy additional technical staff for needs assessment, strategic planning and elaboration of flash appeal	Staff in place	Global	GCLA + Global Cluster Partners	within 72 hours				X																	
Global Cluster Lead Agency / Global Cluster provides briefing notes to the IASC Principal of GCLA on leadership arrangements, rapid response deployments and cluster coordination mechanisms	Briefing note	Global, consulting country and region	GCLA + GCC	in 7-10 days											X										
Coordination																									
Country office of GCLA reviews if there is a coordination gap for its sector	Note of findings	Country	CLA	within 48 hours			X																		
HCT meeting where arguments are discussed for cluster activation where there are gaps, including detail at subnational level and designation of (co-)leads	Verbal arguments in HCT meeting and record of meeting	Country	HCT + CLA	within 48 hours, review at 3 months			X																	X	
Cluster/sector inputs to MIRA Preliminary Scenario Definition	Sector needs analysis as input to the MIRA PSD	Country	Cluster IM + CC	within 72 hours				X																	
Cluster Coordinators identify priority projects and resource requirements for staffing, based on MIRA/PSD strategic response priorities, for initial CERF allocation	list of cluster staffing requirements, prioritised project needs, estimated costs	Country	CC + Partners	within 72 hours				X																	
Cluster (co) lead agency presents priority projects and cluster staffing requirements to HC, for initial CERF allocation by HC	list of cluster staffing requirements and prioritised project needs, estimated costs	Country	HCT + CLA	within 72 hours				X																	
Core Function 1 - Provide platform to support service delivery	Activate cluster coordination meetings Meeting Agenda, minutes, actions points	Country	CLA + CC	within 72 hours, then daily for first two weeks and bi-weekly till 8 weeks				X				X							X		X	X	X	X	
Core Function 1 - A mechanism to avoid duplication	Establish 4W database	Country	IM	<72 hours, update as required				X				X							X		X	X	X	X	

